
CITY OF STAMFORD PAVING LIST
tturk@stamfordct.gov

pmontanaro@stamfordct.gov

COLOR CODE KEY as of July 31, 2020

Has Been Paved

Cannot work on road

Crack Seal = road has had cracks filled

In progress = activily working on project

Pending = no actions being taken at this time

Street Name Draft Rank STATUS SEGMENTS

BROAD ST - East 1                 Milling to start 10/15/18 at night, paving 10/22/18 at night East Main to Washington

W. BROAD ST 1                 Paved May 2019 Washington to Stillwater

Paved July 2020 from Richmond Hill to 95 overpass

Partially paved - have round-a-bout project 95 overpass south to Selleck St

milling to start 10/31/17 at night paved by 11/3 Tresser Blvd to Bedford

Paved July 2020 North State Street to Tresser Blvd

SKYMEADOW DR 4                 paved in 2016 by Engineering

WEST AVE 5                 Home Depot intersection - only crack seal Entire length of road

6                 paved in 2016 Washington Blvd to Clinton Ave

7                 paved 6/21/18 Washington to Atlantic

MYRTLE AVE 8                 part of URC project - complete November 2017 Elm St to E. Main St

PAVED 9-8-2017 Bullshead to Hoyt

City bump out projects/777 Summer street development Hoyt St to Lower Summer

Paved 12/01/17 Bennett St to Theatre/ Church to Glen Ave

paved May 22, 2019 Church Street to Viaduct Rd

Sep-19 Spruce to West Main Street

Apr-19 West Broad to Spruce

MAPLE TREE AVE 12               9/21/2017 entire length, Courtland Ave to Darien border

SELLECK ST 13               Paved August 2020 Greenwich Ave to Fairfield Ave

GREYROCK PL 14               Paved July 2020 Broad St to North State St

GREYROCK PL 15               Paved 10/25/2017 Broad St to Grove St

HILLANDALE AVE 16               drainage to start spring 2020 Entire road

HIGH RIDGE RD 17               PAVED 9-8-2017 Coldspring Rd to Summer St

STRAWBERRY HILL AVE 18               crack seal - 50% complete

BEDFORD ST 19               drainage to start summer 2020 Forest St north to Hoyt St

GROVE ST 20               crack seal - 50% complete

Paved September 12, 2017 Eden Rd to Davenport Ridge Rd circle

paved May 2019 Denicola Rd to Knox

FARMS RD 22               11/15/2017 Riverbank Rd to town line

HAIG AVE 23               9/1/2017 (Upper Haig (repaved by Aquarion 11-2018)) Weed Hill Ave to Pershing Ave

BERRIAN RD 24               Sep-19 entire road

CHURCH ST 25               Paved 12/01/17 entire road

ELM ST 26               crack seal - complete Fall 2018

LINDALE ST 27               Paved 10/22/18 from East Main to Forest St

LINDALE ST 27               drainage to be scheudled Entire road

PALMERS HILL RD

(Havemeyer Rd) 28               
Apr-19

from Stillwater Ave to Havemeyer

Greenwich line to Palmers Hill

DAVENPORT ST 29               O & G work - City drainage work complete Entire Road

TACONIC RD 30               11/17/2017 entire portion in Stamford

LARGO DR

(Riverbend Dr)

31               

drainage to be scheudled 

Entire road

Entire road

GLENBROOK RD

(Hamilton Ave) 32               

Drainage complete, milling and paving between 10/22/18 and 

10/31/18 - Paved 11/20/18

Hope to Frankel

Glenbrook to just past railroad bridge

WESTHILL RD 33               Engineering drainage project

BROOK RUN LN 34               PENDING

5TH ST 35               to be paved in 2020 between Summer and Bedford

CLEARVIEW AVE 36               2019 SURPLUS CRACKSEAL ONLY - ENTIRE ROAD

CRYSTAL ST 37               Eversourceto do restoration paving From Culloden Rd north to Daskam

CANAL ST 38               Paved July 2020 from South State to Greyrock

ROXBURY RD 39               Paved June 2017 - HIP + microseal West Hill Rd to Riverbank Rd

KNOX RD 40               Paved June 2017 - HIP + microseal (repaved by Aquarion 11-2018) Newfield to Lund - Utility to pave

SOUTHFIELD AVE 41               milled 11/3 - paved 11/09/17 Sunnyside south to Top Gallant

URSULA PL 42               PENDING

SPRUCE ST 43               Engineering drainage project

COLONIAL RD 44               Paved July 2020 entire road

QUARRY RD 45               PENDING

EDEN RD 46               to be paved in 2020 entire road

PULASKI ST 47               round-a-bout project

VIADUCT RD 48               PENDING

INGLESIDE DR 49               PENDING

OAK ST 50               to be paved in 2020 between Summer and Bedford

SCOFIELDTOWN RD 51               PENDING

UNDERHILL ST 52               traffic redesign at Hillandale

TRAVIS AVE 53               Paved April 2020 Entire road and neighborhood

COOLIDGE AVE 54               Eversource work

WESTOVER RD 55               Jul-16 entire road

SUMMER ST 9                 

STILLWATER AVE

NEWFIELD AVE 21               

11               

HOPE ST 10               

GREENWICH AVE 2                 

ATLANTIC ST

MAIN ST as well as

(Bank St. & W. Park Pl)



CITY OF STAMFORD PAVING LIST
tturk@stamfordct.gov

pmontanaro@stamfordct.gov

COLOR CODE KEY as of September 27, 2019

Has Been Paved

Cannot work on road

Crack Seal = road has had cracks filled

In progress = activily working on project

Pending = no actions being taken at this time

Street Name Draft Rank STATUS SEGMENTS

HIGHLAND RD
Hillcrest Ave 56               to be paved in 2020

Lindale St to Grove St

TURN OF RIVER RD 57               to be paved in 2021 entire road

SMITH ST

(Schuyler Ave) 58               
Sep-19

Entire road

Entire road

HOME CT 59               PENDING

DASKAM PL 60               PENDING

WARSHAW PL 61               PENDING

STONE ST 62               Paved July 2020 Entire road plus Cedar and Woodland Pl

WALTON PL 63               Paved 10/26/17 entire road

Mill and paved July 2017 Southern point to Magee Ave

to be paved in 2020 Magee Ave to Warren St

SHADOW RIDGE RD 65               PENDING

SHERIDAN ST 66               PENDING

FOREST ST 67               Paved 10/25/17 Bedford Street to Grove Street

SEASIDE AVE 68               PENDING

MADISON PL 69               PENDING

WARDWELL ST 70               PENDING

RICHMOND HILL AVE 71               Oct-19 Fairfield Ave to Greenwich Ave

WIRE MILL RD 72               to be paved in 2020 along with Cedar Heights - entire road for both

SKYLINE LN 73               PENDING

CARRINGTON DR 74               paved 11/13/17 town line to end

LONGVIEW AVE 75               PENDING

FAIRFIELD AVE 76               PENDING

FAIRFIELD AVE 77               PENDING

PROSPECT ST 78               PAVED 10/26/17 Walton Pl to Forest

STATE ST 79               PENDING

WENZEL TER 80               PENDING

BANK ST 81               drainage in progress Main St to Atlantic St

SAINT BENEDICT CIR 82               PENDING

HARVARD AVE 83               PENDING

MOHAWK TRL 84               PENDING

ECHO HILL DR 85               PENDING

DONATA LN 86               PENDING

WEST VIEW LN 87               PENDING

LUND AVE 88               HIP + microseal June 2017 (repaved by Aquarion 11-2018) entire road

JANES LN 89               HIP + microseal June 2018 entire road

BRIAR BRAE RD 90               PENDING

WILD DUCK RD 91               PENDING

DONALD RD 92               PENDING

SUMMIT PL 93               PENDING

CORBO TER 94               milling Thursday 11/9/17, paved 11/10/17 entire 

RIDGE BROOK DR 95               PENDING

CLARK ST 96               drainage in progress Main St to Bell Street garage

SUBURBAN AVE 97               Paved october 2018 entire road

GARLAND DR 98               PENDING

GREEN ST 99               PENDING

NASH PL 100            Mill and paved June 2016 entire road

PERNA LN 101            PENDING

CENTRAL ST 102            PENDING

DALE PL 103            PENDING

GLEN TERRACE 104            9/21/2017 entire length, Courtland Ave to Oakdale Rd

WALNUT RIDGE LN 105            PENDING

WATERFORD LN 106            PENDING

TRUMBULL GATE 107            PENDING

WINTER ST 108            PENDING

OLD BARN RD N 109            PENDING

MARY JOY LN 110            PENDING

TERRACE PL 111            PRIVATE ROAD

STANLEY CT 112            PRIVATE DEVELOPMENT

PEPPER RIDGE CIR 113            10/26/2017 entire culdesac

HOLLYWOOD CT 114            PENDING

INGALL ST 115            PENDING

BERGES AVE 116            Paved April 2020 entire road

BURLEY AVE 117            Paved 10/27/17 entire road

DERRY ST 118            PENDING

SHIPPAN AVE 64               



CITY OF STAMFORD PAVING LIST
tturk@stamfordct.gov

pmontanaro@stamfordct.gov

COLOR CODE KEY as of September 27, 2019

Has Been Paved

Cannot work on road

Crack Seal = road has had cracks filled

In progress = activily working on project

Pending = no actions being taken at this time

Street Name Draft Rank STATUS SEGMENTS

RIDGE PL 119            PENDING

FIELDSTONE LN 120            PENDING

BOUTON CIR 121            Paved November 2019 entire road

LONG RIDGE RD 122            PAVED 9-8-2017 Coldspring Rd to Summer St

STRAWBERRY HILL CT 123            PENDING

3RD ST 124            2019 SURPLUS

HOYT ST 125            PENDING

BUXTON FARM RD 126            PENDING


